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MWAG RECOMMENDATIONS

1. Integrated Watershed Management
• 1a Establish a Community Roundtable

• 1b Develop Communications Strategy

• 1c Investigate models for governance

2. Establish Task Forces

• Water Quantity, 

• Water Quality, 

• Terrestrial

3. Watershed Health Indicators

4. Watershed eco-hydrologic model 

5. Land Use Policy review

MWAG RECOMMENDATIONS

6. Continued role for MWAG

7. Requirement that Province participate – MNRF/MECP 

8. Flood Mitigation

• 8a Operational “Tweaks” to MRWMP

• 8b Structural Modifications in the watershed

• 8c Expand DMM Flood Mapping project

9. Expanded Water Quality Program

10. Natural Assets Inventory
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MWAG’S IMPLEMENTATION VISION

Community Roundtable Vision

• Watershed’s future is in the hands of the ENTIRE WATERSHED COMMUNITY

• Community commitment to a vision for the future of the watershed

• CRT is the glue – keeps integration and vision both alive

• Long term oversight – driving toward a Watershed Plan and implementation

• MWC CAN BE THE SPARK (NUCLEUS?)

• MWC has endorsed IWM;

• MWC already represents a broad base of stakeholders (BUT NOT ALL – YET);

• History, respect, DMM relationship

• Finger on the pulse of the baseline knowledge – Report Card…..
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IWM PLAN

Can MWC lead ?  Yes we can...
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Watershed Initiatives

COMMUNITY AND 

PLANNING SERVICES
COMMUNITY AND 

PLANNING SERVICES

Transitional Governance Model
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Project Sequencing 
(Q2 – Q4, 2021)

Phase 1 Projects MWAG 

Rec #

Project staff 1a, 2

Comms plan and implementation 1b

Hydrologic model (baseline) 4

MRWMP Operational Adjustments 8a (i)

Identification of potential localized structural mitigation 

measures (scope, impacts, costs, prelim design)

8b (i)

Floodplain mapping (incl. hydraulic modelling, LIDAR 

imagery)

8c

Natural Capital Inventory 10

Project Sequencing 
(Q3, 2021 – Q2, 2022)

Phase 2 Projects MWAG 

Rec #

Scope and terms of reference for comprehensive review of 

MRWMP

8a (ii)

Review of potential watershed scale flood mitigation 

modifications

8b (ii)

Land use policy review 5
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Project Sequencing 
(Q4, 2021 to Q2, 2022)

Phase 3 Projects MWAG 

Rec #

Watershed health indicators 3

Water quality indicators 9c

Shoreline erosion 12

Public access inventory 19

Potential Next Steps…
• Await confirmation of projects and 

funding 

• Execute a TPA 

• Form Steering Committee 

• Hire Staff 

• Work with MWC to form 

task forces

• Draft communications plan

• Draft and release RFPs (13 in total)

• Hire consultants

• Undertake work

• Consult with stakeholders and public 

(MWC, task forces, Engage Muskoka)

• Prepare final reports
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Recommendation

THAT Muskoka Watershed Council agrees in principle to form a 

Community Round Table in order to assist in advancing Muskoka 

watershed initiatives, as requested by the District of Muskoka*;

AND THAT a small group of Muskoka Watershed Council 

members continue to work with the District to further refine the 

terms of reference for the Community Round Table and 

associated task forces.

* Amendment added at the MWC meeting on 26/10/2021


